COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2015

ESTI MATE SUMVARY 13: 42: 24
CONTI D C18928 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18928- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TIME ALLON 6/30/2016 FI XED COVPLETI ON DAT!
US 550 ON RED MOUNTAI N PASS PERCENT TI ME: 19. 49 ORI G TIVE ALLOW 6/30/2016 FI XED COVPLETI ON DAT
PROJECT NO FSA5502- 072
FY15 US 550 CRI BWALLS
NAVE OF RQAD: 550B
PRQJECT COUNTI ES: QURAY SAN JUAN
CONTRACTOR:
ROCK and CO PAY PERI OD ENDI NG 09/ 19/ 2015 DATE TI ME STARTED 07/ 13/2015
P.O BOX 568 DATE LET 05/ 28/ 2015 DATE WORK BEGAN 07/ 13/ 2015
DATE AWARDED 06/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 08/ 2015 DATE ACCEPTED
BRI GHTON CO 80601 (303) 637-9230 DATE NOTI CE TO PROCEED 07/ 13/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,893, 957. 22 PARTI Ol PATI NG $ 1,393, 797. 40 $ 653, 792. 57
AWARD PRQIECT AMT: $  4,632,800.70 NON-PARTI Ol PATI NG 0.00 0. 00
PERCENT COVPLETE: 28. 48% TOTAL EARNI NGS 1,393, 797. 40 653, 792. 57
FUNDS AVAI LABLE: $ 3,500, 159. 82 STOCKPI LED MATERI ALS 25, 684. 23 0.00
GROSS EARNI NGS 1, 419, 481. 63 653, 792. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -34,620. 76 -18,411. 74
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 384, 860. 87 635, 380. 83
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 384, 860. 87 635, 380. 83
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 635, 380. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18928

PCN: 18928-BI D

PRQJECT: FSA5502- 072

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00240

*Renoval of Asphalt Mat (Pl aning)

0025 202-00250 Renoval of Pavenent MarKking

0030 202-05030

*Sawi ng Asphalt Material (10 Inch)

0035 203-01510

Backhoe

0040 203-01590

Front End Loader (Rubber Tire)

0045 203-01594

Conbi nati on Loader

0050 203-01622

Sweepi ng (Wth Pickup Broon

0055 203-02330 Labor er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 800. 00000
14. 000
EACH
30. 00000
4, 838. 000
SY
46. 00000
614. 000
SY
49. 00000
144. 000
SF
11. 00000
790. 000
LF
10. 00000
20. 000
HOUR
145. 00000
40. 000
HOUR
112. 00000
40. 000
HOUR
100. 00000
20. 000
HOUR
135. 00000
40. 000
HOUR

50. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 400
0. 900

0. 000
0. 000
0. 000

434. 000
557. 000
991. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
214. 000
214. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

3. 000
3. 000
6. 000

5. 000
3. 000
8. 000

Page 2
ESTI MATE RUN 10/ 22/ 2015

13: 42: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
6, 720. 00
15, 120. 00
0. 00
0. 00
25, 622. 00
45, 586. 00
0. 00
0. 00
0. 00
0. 00
2, 140. 00
2, 140. 00
0. 00
0. 00
224.00
224.00
0. 00
0. 00
405. 00
810. 00
150. 00
400. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 207-00205 Topsoi | 2,311. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0.00
0065 207-00210 St ockpi | e Topsoi | 2,311. 000 152. 000
cY 408. 000 25, 704. 00
63. 00000 560. 000 35, 280. 00
0070 208-00002 *Erosion Log (12 Inch) 340. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0075 208- 00011 *Erosi on Bales (Wed Free) 130. 000 121. 000
EACH 2.000 48. 00
24. 00000 123. 000 2,952. 00
0080 208-00020 *Silt Fence 2,454.000 2,154.000
LF 280. 000 700. 00
2.50000 2,434.000 6, 085. 00
0085 208-00035 *Aggr egat e Bag 400. 000 103. 000
LF 45. 000 225. 00
5. 00000 148. 000 740. 00
0090 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0095 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0100 208-00103 *Renoval and Di sposal of Sedinment (Labor) 5. 000 1. 000
HOUR 0. 000 0. 00
56. 00000 1. 000 56. 00
0105 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 150. 000 35. 000
DAY 23. 000 7,245.00
315. 00000 58. 000 18, 270. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0125 213-00012 *Spray-on Mul ch Bl anket 3.760 0. 000
ACRE 0. 000 0. 00
4,995. 00000 0. 000 0. 00
0130 214- 00450 *Evergreen Tree (5 Gallon Container) 60. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0135 214-01010 *Brush Layer Cutting 100. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0140 215-00000 *Transpl ant Shrub 20. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0145 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 200
LS 0. 200 850. 00
4, 250. 00000 0. 400 1, 700. 00
0150 250- 00050 *Moni toring Techni ci an 50. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0155 250-00110 *Heal th and Safety O ficer 50. 000 5. 000
HOUR 33. 250 4,488. 75
135. 00000 38. 250 5,163.75
0160 250-00120 *Material Sanpling and Delivery 10. 000 2.000
EACH 5. 000 325. 00
65. 00000 7.000 455. 00
0165 304- 02000 Aggregate Base Course (C ass 2) 2, 250. 000 0. 000
TON 89. 000 4, 005. 00
45. 00000 89. 000 4, 005. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18928- BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 Aggregate Base Course (Cl ass 6) 1, 812. 000 0. 000
TON 163. 000 7,335.00
45. 00000 163. 000 7,335.00
0175 304-09014 Aggregate Base Course (Special) 392. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0180 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
TON 182. 660 51, 144. 80
280. 00000 182. 660 51, 144. 80
0185 403-34731  *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 1, 846. 000 0. 000
TON 0. 000 0. 00
168. 00000 0. 000 0. 00
0190 411-10255  *Emulsified Asphalt (Sl ow Setting) 1, 235. 000 0. 000
GAL 0. 000 0. 00
4. 20000 0. 000 0. 00
0195 606- 00601 Quardrail Type 6 (6-3 Post Spacing) 775.000 0. 000
LF 0. 000 0. 00
63. 50000 0. 000 0. 00
0200 606-01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
4, 165. 00000 0. 000 0. 00
0205 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
9, 475. 00000 0. 000 0. 00
0210 607-11525 *Fence (Plastic) 150. 000 110. 000
LF 0. 000 0. 00
2.75000 110. 000 302. 50
0215 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0220 612-00003  *Delineator (Type IIl) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18928- BI D ESTI MATE RUN 10/ 22/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-80321 *Barricade (Type 3 MA) 6. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 442
LS 0. 230 8, 510. 00
37, 000. 00000 0.672 24, 864. 00
0235 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0. 314
LS 0. 063 40, 068. 00
636, 000. 00000 0. 377 239, 772.00
0245 626- 01000 *Public Information Services 1. 000 0. 300
LS 0. 150 3,948.75
26, 325. 00000 0. 450 11, 846. 25
0250 627-00001 Pavenent Mar ki ng Pai nt 2.000 0.670
GAL 0. 670 375. 20
560. 00000 1. 340 750. 40
0255 627-00005 Epoxy Pavenent MarKking 28. 000 0. 000
GAL 0. 000 0. 00
280. 00000 0. 000 0. 00
0260 627-00011 Pavenent Marking Paint (\Waterborne) 56. 000 0. 000
GAL 0. 000 0. 00
112. 00000 0. 000 0. 00
0265 630- 00000 *Fl aggi ng 4, 400. 000 952. 250
HOUR 1,112. 000 27, 244.00
24.50000 2, 064. 250 50, 574. 13
0270 630- 00007 *Traffic Control Inspection 45. 000 7.000
DAY 6. 000 930. 00
155. 00000 13. 000 2,015. 00
0275 630-00012 *Traffic Control Managenent 185. 000 34.000
DAY 26. 000 18, 200. 00
700. 00000 60. 000 42, 000. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 66. 000 10. 000
EACH 11. 000 385. 00
35. 00000 21.000 735. 00
0290 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 2. 000
EACH 4.000 160. 00
40. 00000 6. 000 240. 00
0295 630-80344 *Construction Traffic Sign (Special) 74. 000 37. 000
SF 0. 000 0. 00
20. 00000 37.000 740. 00
0300 630- 80359 *Portabl e Message Sign Panel 500. 000 82. 000
DAY 56. 000 2,520. 00
45. 00000 138. 000 6, 210. 00
0305 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 19. 000
EACH 31. 000 682. 00
22. 00000 50. 000 1, 100. 00
0310 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 1.500
EACH 1. 500 82.50
55. 00000 3. 000 165. 00
0315 630-80370 Concrete Barrier (Tenporary) 750. 000 282. 000
LF 0. 000 0. 00
56. 00000 282. 000 15, 792. 00
0320 630-80380 *Traffic Cone 100. 000 18. 000
EACH 19. 500 97.50
5. 00000 37.500 187. 50
0325 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0330 630-86810 Traffic Signal (Tenporary) 2.000 1. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 2.000 56, 000. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphal t Pavenent |ncentive 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70014 F/ A Incentive Early Conpletion of MIestones 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 308. 550 308. 55
1. 00000 308. 550 308. 55
0670 630- 80001 Fl ash Beacon (Port) Add to Warning Signs 4. 000 0. 000
EACH 2.000 3, 466. 00
1, 733. 00000 2.000 3, 466. 00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 626-00100 Mobi |i zation (w o Autopay) Mbe for Traffic Control 0. 000 0. 000
Labor
LS 0. 000 0. 00
4,252. 25000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,588, 233.20 % 272,309.05 % 667, 734. 88
CAT NOO300 MP 88.5 & 88.54 Cribwalls Phase 2

0380 202- 00035 Renoval of Pipe 53. 000 20. 000
LF 7.000 665. 00
95. 00000 27.000 2,565. 00
0385 202-00150 Renoval of Wall 2.000 2.000
EACH 0. 000 0. 00
38, 000. 00000 2.000 76, 000. 00
0390 203-00440 Rock Excavation (Special) 200. 000 191. 000
CY 0. 000 0. 00
117. 00000 191. 000 22,347.00
0395 206- 00000 Structure Excavation 22.000 0. 000
CY 21. 000 693. 00
33. 00000 21. 000 693. 00
0400 206- 00010 Structure Excavation (Special) 1, 035. 000 1, 035. 000
CY 0. 000 0. 00
33. 00000 1, 035. 000 34, 155. 00
0405 206- 00050 Structure Backfill (Special) 1, 207. 000 379. 000
cY 828. 000 57,132.00
69. 00000 1, 207. 000 83, 283. 00
0410 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
475. 00000 0. 000 0. 00
0415 504-04440  Facing (Special) 939. 000 200. 000
SF 739. 000 47, 296. 00
64. 00000 939. 000 60, 096. 00
0420 504- 05000 Wre Mesh Facing 2,561. 000 697. 000
SF 1, 864. 000 44, 736. 00

24. 00000 2,561. 000 61, 464. 00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0003 13: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 MP 88.5 & 88.54 Cribwalls Phase 2

0425 504-06310 *Gound Nail (10 Foot) 58. 000 58. 000
EACH 0. 000 0. 00
1, 120. 00000 58. 000 64, 960. 00
0430 508-00100 Treated Ti nber 0. 000 0. 000
M-BM 0. 000 0. 00
39, 850. 00000 0. 000 0. 00
0435 601-01000 Concrete O ass B 1. 100 0. 000
CY 0. 000 0. 00
1, 570. 00000 0. 000 0. 00
0440 602-00020 Rei nforcing Steel (Epoxy Coated) 15. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0445 602-00210 Wel ded Wre Fabric 2, 350. 000 709. 000
SY 1, 641. 000 36, 102. 00
22. 00000 2, 350. 000 51, 700. 00
0450 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 450. 00000 0. 000 0. 00
0455 619- 10360 36 Inch Wl ded Steel Pipe 40. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE Wl ded Steel Pipe 40. 000
LF 0. 000 0. 00
179. 61000 40. 000 7,184. 40
0460 641-10000 *Shotcrete 144. 000 144. 000
SY 0. 000 0. 00
310. 00000 144. 000 44, 640. 00
0675 508-00100 Tr Tinber Treated Tinber Rev Unit Price 5. 652 0. 000
M-BM 5. 652 94, 135. 02
16, 655. 17000 5. 652 94, 135. 02

CAT 0300 CURRENT AMI  $ 631,801.02 % 280,759.02 % 603, 222. 42



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0003 13: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 MP 79 Cribwalls Phase 3

0465 202- 00035 Renoval of Pipe 83. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0470 202-00150 Renoval of Wall 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0475 203-00400 *Rock Excavation 7,544.000 0. 000
cY 2,098. 000 84, 444.50
40. 25000 2,098. 000 84, 444.50
0480 203- 00440 *Rock Excavation (Special) 600. 000 0. 000
CY 0. 000 0. 00
117. 00000 0. 000 0. 00
0485 203-02300 Rock Scal er 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0490 206- 00000 Structure Excavation 45. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0495 206- 00010 Structure Excavation (Special) 1, 608. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0500 206- 00050 Structure Backfill (Special) 1, 583. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0505 206- 00100 Structure Backfill (dass 1) 45. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0510 211-01115 Rock Rei nforcenment (Nunmber 10) 450. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0515 504- 05000 Wre Mesh Facing 3, 540. 000 0. 000
SF 0. 000 0. 00

24. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 MP 79 Cribwalls Phase 3
0520 504-06310 Gound Nail (10 Foot) 48. 000 0. 000
EACH 0. 000 0.00
1, 120. 00000 0. 000 0.00
0525 506-00209 Riprap (9 Inch) 8. 000 0. 000
CcY 0. 000 0. 00
125. 00000 0. 000 0. 00
0530 602-00210 Wl ded Wre Fabric 3, 339. 000 0. 000
SY 0. 000 0.00
22.00000 0. 000 0. 00
0535 604- 00505 Inlet Type D (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
10, 450. 00000 0. 000 0. 00
0540 607-55040 Mesh Anchor 24.000 0. 000
EACH 0. 000 0.00
336. 00000 0. 000 0. 00
0545 607-55100 Wre Mesh 5, 600. 000 0. 000
SF 0. 000 0. 00
3. 50000 0. 000 0. 00
0550 619-10360 36 Inch Wl ded Steel Pipe 103. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0550 MATERI AL ALLOMANCE V¢l ded Steel Pipe 103. 000
LF 0. 000 0. 00
179. 61000 103. 000 18, 499. 83
0555 641-10000 Shotcrete 110. 000 0. 000
SY 0. 000 0. 00
310. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 981, 204.00 $ 84,444.50 $ 102, 944. 33
CAT NO0302 MP 89.5 Ruby Walls Gade Beam
0560 202-00035 Renoval of Pipe 19. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00




CONTI D C18928 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQIECT: FSA5502- 072 ESTI MATE NO 0003 13: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 MP 89.5 Ruby Walls G ade Beam

0565 202-00160 Renoval of Wall 0. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0570 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0575 203-00440 Rock Excavation (Special) 0. 000 0. 000
CY 0. 000 0. 00
117. 00000 0. 000 0. 00
0580 206- 00000 Structure Excavation 100. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0585 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
475. 00000 0. 000 0. 00
0590 206- 00100 Structure Backfill (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0595 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0600 211-01200 Rock Anchor 1, 263. 000 0. 000
LF 296. 000 16, 280. 00
55. 00000 296. 000 16, 280. 00
0605 420- 00000 Ceonenbr ane 0. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0610 420- 00300 Geotextile (Reinforcenent) 0. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0615 420-00511 *Asphal t Rei nforcement Geogrid 376. 000 0. 000
SY 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C18928 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18928-BI D ESTI MATE RUN 10/ 22/ 2015
PRQJECT: FSA5502- 072 ESTI MATE NO 0003 13:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 89.5 Ruby Walls G ade Beam
0620 509- 00000 Structural Steel 5, 000. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0625 601-01000 Concrete Class B 150. 000 0. 000
CY 0. 000 0. 00
1, 570. 00000 0. 000 0. 00
0630 601- 03000 Concrete Cass D 213. 000 0. 000
CY 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0635 601- 40300 Structural Concrete Coating 100. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0640 602-00020 Rei nforcing Steel (Epoxy Coated) 35, 662. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0645 604- 00305 Inlet Type C (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
10, 450. 00000 0. 000 0. 00
0650 605-83002 Geoconposite Drain with Pipe 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0655 641-10000 Shotcrete 0. 000 0. 000
SY 0. 000 0. 00
310. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 663, 419.00 $ 16, 280.00 $ 16, 280. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0660 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 950. 00000 1. 000 25, 950. 00
0665 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 350. 00000 1. 000 3, 350. 00
CAT 0400 CURRENT AMI  $ 29, 300.00 $ 0.00% 29, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 4,893,957.22$

653,792.57$ 1,419, 481. 63



